

Meetings Schedule / PGC B



Date and location of the 6 meetings

	1	2	3	4	5	6
PGCB Management Team also expect to hold regular administrative teleconference in May/June & Nov/Dec.						
Dates	27-28 Novembre 2012	20-22 March, 2013	Septembre 2013	February 2014	September 2014	January 2015
Meeting venue	Oran, Algeria	Jeju Island, South Korea	Holland	MENA ?	North/South America ?	Asia ?
PGCB Report	SGs assign responsibilities, establish work plans & start activities	1 st phase of SG data acquisition analysis completed & shared. Define next steps.	2 nd phase of SG data acquisition analysis . Draft contents page.	Review & challenge 'base cases' and/or initial Intermediate 'gas price' survey report.	Draft SG reports completed and main messages shared with all committee	Final SG reports submitted complete with PGCB overall summary
2050 Gas Prospective	<ul style="list-style-type: none"> • Presentation of the study aim and Methodology • Elaborate the questionnaire based on the Delphi methodology • Launch the survey • 1st results to be discussed • Final report 					
26 th WGC	<ul style="list-style-type: none"> • Ideas for topics in two expert fora • Agree our approach to our committee sessions / expert fora • Identify any special participants • Discussion of topics for next triennium • Final papers from all speakers submitted for WGC 					